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NEW MILLENNIUM PROJECT CONFIGURATION CHANGE REQUEST

PROGRAM m TlTLE CHANGES TO EO-1 ALI ICD-18 (A)
CCR NO. 00,~ ORIGINATOR J. LoiaconoIGSFC

DATE ,NlTlATED O R I G I N A T O R ’ S  C H G .  N O .07,, 4,ga

SPONSOR/CODE J. Lokxno/FO-1ALI PHONE x&j62

IFFECTlVlTY CHANGE CLASS TYPE OF CHANGE

ITEM: AL, I II M ILESTONE 0 INTERFACE El SOFTWARE q
S/N PRELIMINARY 0 0 D O C U M E N T  q POWER 0 OTHER I7

FORMAL 0 0 C O S T - 0 WEIGHT 0 Cl

ITEM: DOCUMENTS OR SOFTWARE AFFECTED

S / N EO-1 ICD-018 (A)

ITEM:

S / N

PROBLEM

The attached Preliminary Interface Revision Notice (PIRN) to EO-1 ICD-018 (A), EO-1 S/C to Advanced Land
lmager (ALI) Interface Control Document (ICD) provides for changes to the Interface document. This PIRN
includes suggested changes that will be incorporated as an Interface revision and will be officially documented
as such. The PIRN will become an official Interface change once the EO-1 project Configuration Control Board
(CCB) chairman signs this CCR and the attached PIRN.

PROPOSED SOLUTlON

Approve the attached PIRN 002 to EO-1 ICD-0018 (A) by the EO-1 Level II Configuration Control Board
(CCB). The signed off PIRN will serve as the official approval of changes to this ICD. Future changes will be
initiated by submittal of Configuration Change Requests (CCRs)  and Preliminary Interface Revision Notices
(PIRNs) for CCB approval. This document is maintained by the EO-1 Configuration Management Office
(CMO).

BOARD ACTION APPROVAL LEVEL CRITICALITY LEVEL PROCUREMENT CHANGE ORDER CLASSIFICATION

Id
REQUIRED

tiPPROVE LEVEL I HQS q EMERGENCY 0 ROUTINE URGENT EMERGENCY 0
RPPROVE WITH

CHANGE
q LEVELIIGSFC  H URGENT 0 O P T I O N  1  0 O P T I O N  1  0

D I S A P P R O V E  0
LEVEL Ill cl ROUTINE q OPTION 2 0 O P T I O N  2  0

W I T H D R A W  0

COMMENTS

CHAIRPERSON DATE y/27/7 g

/ ^--.^a



GODDARD SPACE FLIGHT CENTER 1.
PAGE 1 OF 1

Z.INIT.  DATE:
PRELIMINARY SPECIFICATION CHANGE NOTICE (PSCN) No. 7/16/98

or 3. CONTRACT NUMBER
PRELIMINARY INTERFACE REVISION NOTICE (PIRN)  No. 002

4. ASSOCIATED 5. CI'S AFFECTED: 6. DOCUMENT NUMBER:
CONTROL NUMBERS :EO-1CCR  0017 AL1 ICD-18 (A)

REVISION:
7. DESCRIPTION OF CHANGE:

l.Add: The following at the end of the paragraph in Section 3.2.3.2 Structural Test
safety Factors:

Strength testing on the flight AL1 model can be waived if the following conditions are
net:

L.The system level qualification hardware (e.g. the AL1 structural-thermal model), which
is similar to flight hardware, is strength tested per Table 3.2.

!.The flight hardware is strength tested per Table 3.2 at the unit or subsystem level.

?REPARED  BY: ORIGINATING: ORGANIZATION: bA'.tE  :
1.Sclmeider/EO-1  CM

IST CC3 ACTION

LPPROVED: DISAPPROVED:



Administrator@hst-n, 02:48 PM 7/16/98 , CCR:0017 - DUE: 07/24/98   ROU

Printed for Steve Schneider <sschneider@hst.nasa.gov> 1  

Date: Thu, 16 Jul 1998 14:48:34 -0400 (Eastern Daylight Time)
From: Administrator@hst-nic.hst.nasa.gov
Reply-to: (Mark Perry)
Subject: CCR:0017 - DUE: 07/24/98   ROUTINE
  Level-2
 Mark Perr WWW-COMMENTS

USER :    (Mark Perry) sent the following comments on :

------------------------------------------------------------
Date: 16 July 1998
CCR Number: 0017
Sponsor: J. Loiacono/EO-1ALI
Due Date: 07/24/98
------------------------------------------------------------
CCR Title: CHANGES TO EO-1 ALI ICD-18 (A)
------------------------------------------------------------
Remote host: 209.49.96.12  Email Address:
------------------------------------------------------------
APPROVAL STATUS:     APPROVED
Note:
------------------------------------------------------------
COMMENTS:



Administrator@hst-n, 04:02 PM 7/16/98 , CCR:0017 - DUE: 07/24/98   ROU

Printed for Steve Schneider <sschneider@hst.nasa.gov> 1  

Date: Thu, 16 Jul 1998 16:02:50 -0400 (Eastern Daylight Time)
From: Administrator@hst-nic.hst.nasa.gov
Reply-to: (matt jurotich)
Subject: CCR:0017 - DUE: 07/24/98   ROUTINE  Level-2 matt jurotic WWW-COMMENTS

USER :    (matt jurotich) sent the following comments on :

------------------------------------------------------------
Date: 7/16/98
CCR Number: 0017
Sponsor: J. Loiacono/EO-1ALI
Due Date: 07/24/98
------------------------------------------------------------
CCR Title: CHANGES TO EO-1 ALI ICD-18 (A)
------------------------------------------------------------
Remote host: 128.183.213.58  Email Address:
------------------------------------------------------------
APPROVAL STATUS:     APPROVED
Note:
------------------------------------------------------------
COMMENTS:
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                                 EO-1 CCR SPONSOR RECOMMENDATION FORM

      CCR NUMBER:  0017

      CCR TITLE:  Changes to EO-1 ALI ICD-18 (A)

      CCR SPONSOR:  J. Loiacono

      SUMMARY OF COMMENTS RECEIVED:     (list Level 4 CCB and internal
      reviewers who had comments and address those comments)
     None.

SPONSOR'S COMMENTS:  No Comments received.  Approve as written

CCB RECOMMENDATION: (check one)

APPROVE [ X ] APPROVE WITH CHANGE [] DISAPPROVE [  ]

SPONSOR/ORGANIZATION: John Loiacono/EO-1 ALI
DATE:  9/17/98
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