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NEW MILLENNIUM PROJECT CONFIGURATION CHANGE REQUEST

PROGRAM Eo-1 TITLE INCORPORATE CHANGES INTO EO-1 LFSA ICD-020
CCR NO. 0041 ORIGINATOR John Thurber
DATE INITIATED 11/26/1999 ORIGINATOR'S CHG. NO.
SPONSOR/CODE John Thurber PHONE x8360
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PROBLEM

The purpose of this CCR is to implement changes to EO-1 Lightweight, Flexible Solar Array (LFSA) ICD-020.
The specific changes address removal of service from a plug and terminate the wires to the backshell.

PROPOSED SOLUTION

Incorporate the attached Preliminary Interface Revision Notice (PIRN) 002 into EO-1 LFSA ICD-020. The
signed CCR wilt officially update the ICD to reflect the latest changes. Future changes will be initiated by

submittal of Configuration Change Requests (CCRs) and PIRNs. This document is maintained by the EO-1
Configuration Management Office.
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GODDARD SPACE FLIGHT CENTER 1.

PAGE 1 OF 1
2.INIT. DATE:

PRELIMINARY SPECIFICATION CHANGE NOTICE (PSCN) No. 11/26/99

or 3. CONTRACT NUMBER
PRELIMINARY INTERFACE REVISION NOTICE (PIRN) No. 002
4. ASSOCIATED 5. CI'S AFFECTED: 6. DOCUMENT NUMBER:
CONTROL NUMBERS:EO-1CCR 0041 LFSA

REVISION:

7. DESCRIPTION OF CHANGE:

1.Delete: The following from Section 1-2 Experiment Description Power Interface:

5 VDC regulated: @0.8 A maximum (4 W)
15 VDC regulated: @0.3 A maximum (4.5 W)
-15 VDC regulated: @50 m A maximum (0.75 W)

2. Delete: The following references from Figure 2-1 Interface Box:

+15 V + 5V -15 V

3. Add: The following to J2 LFSA/EO-1 Spacecraft Interface Connector Pin Assignmt:

Pin Gauge I/0 Name Voltage
8 24 o] +28 VDC supply +28 VDC

4. Change the following in J-2 LFSA/EO-1 Spacecraft Interface Connector Pin Assignmt:

From:
Pin Gauge I/0 Name Voltage
18 20 I +15 VDC supply +15 VDC
19 20 I +5 VDC +5 VDC
20 20 I -15 VDC -15 VDC
To:
Pin Gauge I/0 Name Voltage
18 20 I No connection +15 VDC
19 20 I No connection +5 VDC
20 20 I No connection -15 vVDC
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Karen L. Fisher, 01:19 PM 11/26/99 -0500, Re: EO-1 CCR 0041 Changes to LFSA ICD-020

From: "Karen L. Fisher" <kfisher@pop300.gsfc.nasa.gov>
To: "Steve Schneider" <sschneider@hst.nasa.gov>
Subject: Re: EO-1 CCR 0041 Changes to LFSA ICD-020
Date: Fri, 26 Nov 1999 13:19:32 -0500

X-Mailer: Microsoft Outlook Express 5.00.2314.1300

Subject: EO-1 CCR 0041 Changes to LFSA ICD-020

> DATE: 11/26/99

TO: EO-1 LFSA CCB REVIEWERS

FROM: EO-1 Configuration Management Office (Steve Schneider)
SUBJECT: EO-1 CCR NO.: 0041 SPONSOR: John Thurber

ORIGINATOR AND ORIG. CHANGE NO. :

CHANGE TITLE: INCORPORATE CHANGES INTO EO-1 LFSA ICD-020
RESPONSES ARE REQUIRED BY: 11/29/99 URGENT

VVVVYVYVYVYVYV

>

> Please review the attached PDF file and sumbit this form back to the

> CMO (Steve Schneider).

>

> Indicate your approval or disapproval, comments, and impact statement.
> Impact statement should identify affected document(s), cost and or

> schedule impact for your area of responsibility.

>

> Please return this form to the EO-1 CM Office (Steve Schneider) by the

> above due date. After all required responses are received the CCR will be
> scheduled for the CCB meeting and placed on an agenda. Sponsors will
> be notified when a CCR is scheduled. If you cannot respond by the due
> date, notify the CM Office of your anticipated date of completion. If

> submitting this form electronically please type your name and date in

> the area provided.

APPROVED [x] APPROVED WITH COMMENT [] DISAPPROVED [ ]
Hard Copy Marked Up Graphics Mailed Separately [ ]

COMMENTS:

VVVVYVYVYVYVYV

Printed for Steve Schneider <sschneider @hst.nasa.gov>



Nicholas Speciale, 03:08 PM 11/26/99 -0500...: EO-1 CCR 0041 Changes to LFSA 1CD-02

X-Sender: speciale@pop500.gsfc.nasa.gov

X-Mailer: Windows Eudora Pro Version 3.0.1 (32)

Date: Fri, 26 Nov 1999 15:08:42 -0500

To: Steve Schneider <sschneider@hst.nasa.gov>, jthurber@pop400.gsfc.nasa.gov
From: Nicholas Speciale <speciale@popi-f.gsfc.nasa.gov>

Subject: Re: EO-1 CCR 0041 Changes to LFSA ICD-020

Cc: Bernie.F.Carpenter@Ilmco.com

Steve,John

Lockheed Martin (Bernie Carpenter) needs to be on distribution as he needs
to approve it from LM point of view and execute change on LFSA.

Nick

At 12:32 PM 11/26/99 -0500, Steve Schneider wrote:
>DATE: 11/26/99
> TO: EO-1 LFSA CCB REVIEWERS

> FROM: EO-1 Configuration Management Office (Steve Schneider)

i SUBJECT: EO-1 CCR NO.: 0041 SPONSOR: John Thurber

i ORIGINATOR AND ORIG. CHANGE NO. :

i CHANGE TITLE: INCORPORATE CHANGES INTO EO-1 LFSA ICD-020
> RESPONSES ARE REQUIRED BY: 11/29/99 URGENT

>

> Please review the attached PDF file and sumbit this form back to the
>CMO (Steve Schneider).

>

>Indicate your approval or disapproval, comments, and impact statement.
>Impact statement should identify affected document(s), cost and or
>schedule impact for your area of responsibility.

>

>Please return this form to the EO-1 CM Office (Steve Schneider) by the
>above due date. After all required responses are received the CCR will be
> scheduled for the CCB meeting and placed on an agenda. Sponsors will
> be notified when a CCR is scheduled. If you cannot respond by the due
> date, notify the CM Office of your anticipated date of completion. If

> submitting this form electronically please type your name and date in

> the area provided.

>

> APPROVED[ ] APPROVED WITH COMMENT [] DISAPPROVED] ]
>

>  Hard Copy Marked Up Graphics Mailed Separately [ ]

>

> COMMENTS:

Printed for Steve Schneider <sschneider @hst.nasa.gov>



Nicholas Speciale, 03:08 PM 11/26/99 -0500...: EO-1 CCR 0041 Changesto LFSA ICD-02 Page 2 of 2

>
>
>

>Attachment Converted: "c:\eudora\ATTACH\cr0041.pdf"
>

Printed for Steve Schneider <sschneider @hst.nasa.gov>



	Distribution
	CCR
	PIRN
	Approvals
	Karen Fisher
	Nick Speciale


